13TH STREET - COMPLETE STREETS

TIMELINE

v~ FEBRUARY ¢ CHARETTE v JANUARY © GRANT ACCEPTANCE/ JANUARY/ © 90% DESIGN
BUDGET AMENDMENT  FEBRUARY
APRIL © TASK ORDER
v JUNE © GRANT v FOR CONSULTANT MARCH/ © 100% DESIGN
AWARD APRIL
" JULY © DATA COLLECTION
v~ DECEMBER © ADD FUNDS TO MAY © PROCUREMENTBID
DESIGN CONSULTANT
CONTRACT SEPTEMBER ¢© COMMUNITY
MEETING

JUNE © COMMISSION
APPROVAL

NOVEMBER © 60% DESIGN




