



CITY OF FORT LAUDERDALE | JULY 2020 CONSTRUCTION UPDATE

North Beach Restaurants and Shoppes Streetscape Project

PROJECT OVERVIEW

Since July 2020, the City of Fort Lauderdale is making safety and beautification improvements along NE 32 Street and NE 33 Street between NE 33 Avenue and A1A that will enhance the area and improve walkability. Nearby businesses remain open during construction, which is expected to be completed in late 2020. The scope of the project includes:

- Asphalt milling and resurfacing
- New curb and gutter
- New ADA-compliant sidewalks on both sides of each street
- New pavement markings and signage, including at crosswalks
- New concrete wheel stops in parking areas
- Underground electrical work and conduit trenching
- Upgraded lighting with LED fixtures
- New decorative pedestrian lights
- Landscaping upgrades including a new irrigation system and new trees with root barriers and Silva Cells
- Relocating a stormwater pipe

CONSTRUCTION UPDATE

The following activities were completed in July:

- Installation of tree protection devices
- Curb and gutter removal and curb pad excavation and construction on south side of NE 32nd St.
- Removal of wheel stops and demolition of curb and sidewalks in median along both streets
- Removal of brick pavers on south side of NE 32 St.
- FPL subcontractor replaced 15 street / roadway light fixtures with LED fixtures

UPCOMING ACTIVITIES

- Curb and gutter removal
- Storm water pipe relocation
- Tree removal and pruning

PROGRESS PHOTOS



FOR MORE INFORMATION

For questions or concerns regarding this project, please contact:

City Project Manager: Shiau Ching Low
Office: 954-828-3779; Mobile: 954-213-8548
Email: slow@fortlauderdale.gov

Sagaris Corp. Senior Project Manager: Steven Fouladi
Office: 954-688-3407; Mobile: 954-829-1302
Email: steven@sagariscorp.com

For general parking information, contact Parking Services at parkingservices@fortlauderdale.gov or 954-828-3700.