



Memorandum

Memorandum No: 23-066

Date: May 12, 2023

To: Honorable Mayor, Vice Mayor and Commissioners

From: Greg Chavarria, City Manager *Susan Grant*

Re: **NE 4th Avenue Streetscape Update**

This memorandum is to provide an update on the NE 4th Avenue Streetscape project.

The NE 4th Avenue Streetscape Improvement project is located at NE 4th Avenue, between Sunrise Boulevard and NE 13th Street in the City of Fort Lauderdale. The work to be accomplished under this contract includes, but is not limited to, widening the sidewalks, implementing street trees and an irrigation system, decorative pavement treatments, a district sign, and infrastructure for future lighting. There are no direct roadway impacts (no traffic lanes being removed).

The construction agreement with FG Construction, LLC, is scheduled for City Commission approval on May 16, 2023 (Commission Agenda Memo 23-0448, item CP-2). A \$20,000 budget amendment was approved at the May 2, 2023 City Commission meeting (Commission Agenda Memo 23-0089, item CR-3) to supplement the existing grant funding to fully fund the project.

Additional information on the NE 4th Avenue Streetscape project; including overview, scope, design and timeline are outlined in the attached presentation.

If you have any questions, please contact Ben Rogers, Director of Transportation and Mobility at 954-828-3781 or brogers@fortlauderdale.gov.

Attachment:

NE 4th Avenue Streetscape Presentation


c: Anthony G. Fajardo, Assistant City Manager
Susan Grant, Assistant City Manager
D'Wayne M. Spence, Interim City Attorney
David R. Soloman, City Clerk
Patrick Reilly, City Auditor
Department Directors
CMO Managers

NE 4th Avenue Streetscape



Project Overview

- NE 4th Avenue Streetscape Improvements
 - Northern Boundary: NE 13th Street
 - Southern Boundary: Sunrise Boulevard
- Broward County grant to the CRA
- Scope includes:
 - Sidewalks, Crosswalks, Lighting, Landscaping, Irrigation, Signage
- Project Funding:
 - Design & Post-Design Services: \$152,000
 - Construction: \$865,000
- Transportation and Mobility serving as the project manager




Project Scope



- There are no vehicular lane eliminations
- No modifications to the bike lanes, medians, or roadway width
- Installation of sidewalks with standard concrete
- Installation of landscaping & trees
- Installation of colored crosswalks
- Installation of new pedestrian lighting along sidewalks
- Installation shade trees along sidewalks with irrigation
- Installation banner poles and signage



Project Design




Project Design



Project Timeline

2023

2024




NE 4th Avenue Streetscape



Project Overview

- NE 4th Avenue Streetscape Improvements
 - Northern Boundary: NE 13th Street
 - Southern Boundary: Sunrise Boulevard
- Broward County grant to the CRA
- Scope includes:
 - Sidewalks, Crosswalks, Lighting, Landscaping, Irrigation, Signage
- Project Funding:
 - Design & Post-Design Services: \$152,000
 - Construction: \$865,000
- Transportation and Mobility serving as the project manager




Project Scope


- There are no vehicular lane eliminations
- No modifications to the bike lanes, medians, or roadway width
- Installation of sidewalks with standard concrete
- Installation of landscaping & trees
- Installation of colored crosswalks
- Installation of new pedestrian lighting along sidewalks
- Installation shade trees along sidewalks with irrigation
- Installation banner poles and signage



Project Design



Project Design



Project Timeline

2023

2024

